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jFSnl VB/l-70 Sup*

US Army Corps Denver' Colorado

of Engineers* Rgpid ftesponse/Prc

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 1,623,362.04
Site Funds Available: |$ 1,171,736.79)

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 27% $ 431,357.52
Direct Costs: 73% $ 1,192,004.52

$ 1,623,362.04
This week:
Indirect Costs: 20% $ 31,880.67
Direct Costs: 80% $ 130,083.49

$ 161,964.16

Dally Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 4,196.63
Direct Costs: $ 15,548.84

$ 19,745.47

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 12/22/2003 I
Target Completion: 19 Dec 2003

SDMS Document ID

2021396

Task Order #001 4

i/ecf Resources Inc.

^
Weekly Budget Summary

^ Contract # DACA45-01 -D-0001

#14

Costs Thru:

Award Date 18-Jul-03 PUBLIC 10/24/2003
Start Date: 21-Jul-03 f^/iJ^i iiYeli-r
Completion: 31-Jul-04 DOCUMENT

Page 1 of 4
Budget Summary:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$

$
$ 2,433.15
$ 17,733.83
$ 11,713.69
$
$

$

$ 6,119.68
$ 12,794.86
$ 45,127.46
$ 232,594.40
$ 130,820.62
$ 3,900.50
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 8,129.77
$ 7,407.59
$ 30,844.46
$ 13,045.95
$ 539.27
$ 46,832.50
$ 13,462.96
$
$ 6,254.97
$
$ 1,479.79

$
$ 187.90
$ 1,898.40
$
$ (0.07)
$
$ 161,964.16

$ 48,763.00
$ 97,036.75
$ 224,158.56
$ 120,243.26
$ 7,732.16
$ 342,292.79
$ 124,344.27
$ 6,066.21
$ 65,899.75
$ 2,422.06
$ 16,503.77
$
$ 107,411.62
$ 27,380.04
$ 1,750.92
$ (0.64)
$ 174,414.17
$ 1,797,776.21

Remarks:
1) Charged approx $8k to Site Set-up task (ASARCO electric entry gate).
2) Revised target compl date, compl Field ops NLT 13 Dec 2003, Secure/Winterize site 19 Dec 2003.
3) Received verbal notification: ASARCO staging area will remain permanent repository for excav matt.
4) Continue to attempt gaining access to remaining 14 sites. 125 Restoration agreements in place.
5) Completed 37,238 SF on 14 sites this week. 284,798 SF compl to date. Avg/site thru 125 = 3399 SF.
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order #0014

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract* DACA45-01-D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

#14

Costs Thru:

10/24/2003

Page 2 of 4

10/17/2003)$ 828,441.45 | $ 119,473.32 | $ 148,316.82 | $ 191,473.79 | $ 166,826.98)$ 6,865.90 | $ 174,414.17 ] $ 1,635,81T43~

Date
10/18/2003
10/19/2003
10/20/2003
10/21/2003

10/22/2003
10/23/2003
10/24/2003

This Week
To Date

Labor
$ 17,123.54
$
$ 14,989.88
$ 13,641.08

$ 15,852.19
$ 18,337.82
$ 18,820.89
$ 98,765.40
$ 927,206.85

Per Diem
$ 1,612.04
$
$ 3,224.07
$ 1,733.15
$ 1,746.37
$ 1,746.37
$ 1,651.69
$ 11,713.69
$ 131,187.01

Equipment
$ 2,479.34
$
$ 2,741.56
$ 2,620.14
$ 2,406.94
$ 2,539.08
$ 2,586.20
$ 15,373.26
$ 163,690.08

Material
$ 343.79
$
$ 12,420.26
$ 3,399.82

$ 5,226.28
$ 4,582.61
$ 4,030.43
$ 30,003.19
$ 221,476.98

Subcontracts

$
$
$ 5,326.79
$

$
$

$
$ 5,326.79
$ 172,153.77

Analytical

$
$
$
$
$ 781.88
$
$
$ 781.88
$ 7,647.78

Fee
$
$
$
$
$
$
$
$
$174,414.17

Daily Total
$ 21,558.71
$
$ 38,702.56
$ 21,394.19
$ 26,013.66
$ 27,205.88
$ 27,089.21
$ 161,964.21
$1,797,776.64

Total Phase II
$ 1,657,371.14
$ 1,657,371.14
$ 1,696,073.70
$ 1,717,467.89
$ 1,743,481.55
$ 1,770,687.43
$ 1,797,776.64

Weekly Cost by Category

19%

62%

11% 0%
Cost to Date by Category

14%

57%

VB/l-70 Superfund Site
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$100,000
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$-

1 Weekly Costs
(Excludes Fee)

Week Ending



(npFi) VB/l-70 Superfund Site

• 10 JL«_«. /*~— Denver, Colorado Task Order # 0014us Army corps
Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:

Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects

Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring

Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 45,127.46
$ 232,594.40
$ 130,820.62
$ 3,900.50
$
$
$ 431,357.52

$ 74.63
$ 156.03
$ 550.33
$ 2,836.52
$ 1,595.37
$ 47.57
$
$
$ 5,260.46

$
$
$ 2,433.15
$ 17,733.83
$ 11,713.69
$
$

$
$ 31,880.67

$
$
$ 173.80
$ 1,266.70
$ 836.69
$
$
$
$ 2,277.19

$ 48,763.00
$ 97,036.75
$ 224,158.56

$ 120,243.26
$ 7,732.16
$ 342,292.79
$ 124,344.27
$ 6,066.21
$ 65,899.75

$ 2,422.06
$ 16,503.77
$
$ 107,411.62
$ 27,380.04
$ 1,750.92

$ 594.67
$ 1,183.38
$ 2,733.64

$ 1,466.38
$ 94.29
$ 4,174.30
$ 1,516.39
$ 73.98
$ 803.66
$ 29.54
$ 201.27
$
$ 1,309.90

$ 333.90
$ 21.35

$ 8,129.77
$ 7,407.59
$ 30,844.46
$ 13,045.95
$ 539.27
$ 46,832.50
$ 13,462.96
$
$ 6,254.97

$
$ 1,479.79
$
$ 187.90

$ 1,898.40
$

$ 580.70
$ 529.11
$ 2,203.18

$ 931.85
$ 38.52
$ 3,345.18
$ 961.64
$
$ 446.78

$
$ 105.70
$
$ 13.42
$ 135.60
$

Total Direct Costs: $ 1,192,005.16 $ 14,536.65 $ 130,083.56 $ 9,291.68

Sub Totals:
Fee

$ 1,623,362.68 $ 19,797.11 $ 161,964.23 $ 11,568.87
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

idget Summary #14

Completed To Date Costs Thru:

82 10/24/2003
Completed This week

14
Page 3 of 4

$ 1,797,776.85 $ 21,008.32 $ 161,964.23 $ 12,780.08
* Fee Prorated across 144 anticipated Sites



|SSml VB/l-70 Superfund Site

• ie AU_ . j*^-_ Denver, Colorado Task Order # 0014
US Army LrOrpS
Of Engineers* Rapjd Kesponse/Pro/ecf Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 45,127.46
$ 232,594.40
$ 130,820.62
$ 3,900.50
$
$
$ 431,357.52

Remaining

Weekly Budget Summary

Contract* DACA45-01-D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03

Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#14

Costs Thru:

10/24/2003

Page 4 of 4

Duration

$ 594.11
$ (3,101.65)
$ (11,960.78)
$ 63,225.97
$ (52,308.29)
$ 21,403.70
$ 8,509.21
$ 7,743.16
$ 34,105.43

$ 50.67
$
$ 395.89
$ 2,263.53
$ 1,486.54
$
$
$
$ 4,196.63

N/A
N/A
55
55
55
55
N/A
N/A

Est to Compl

$
$
$ 21,774.01
$ 124,494.41
$ 81,759.52
$
$ 8,509.21
$ 7,743.16
$ 244,280.31

Variance

$ 594.11
$ (3,101.65)
$ (33,734.79)
$ (61,268.44)
$ (134,067.81)
$ 21,403.70
$
$
$ (210,174.88)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 2,329,635.88

$ 48,763.00
$ 97,036.75
$ 224,158.56
$ 120,243.26
$ 7,732.16
$ 342,292.79
$ 124,344.27
$ 6,066.21
$ 65,899.75
$ 2,422.06
$ 16,503.77
$
$ 107,411.62
$ 27,380.04
$ 1,750.92
$ 1,192,005.16

$ (32,764.16)
$ (40,509.11)
$ 231,735.44
$ 313,624.86
$ 28,779.72
$ J51, 477.29)
$ 166,471.25
$ 284,749.31
$ 224,915.77
$ 54,867.19
$ 39,065.78
$ 9,714.54
$ (62,411.62)
$ (27,380.04)
$ (1,750.92)
$1,137,630.72

$ 331.85
$ 469.13
$ 3,473.68
$ 1,660.03
$ 49.00
$ 5,215.03
$ 2,263.73
$ 174.40
$ 825.87
$ 86.50
$ 589.42
$
$ 19.44
$ 390.76
$
$ 15,548.84

10
14
55
55
55
55
55
55
55
55
N/A
N/A
LS
55
55

$ 3,318.51
$ 6,567.88
$ 191,052.26
$ 91,301.87
$ 2,694.90
$ 286,826.79
$ 124,505.05
$ 9,591.74
$ 45,422.71
$ 4,757.62
$ 39,065.78
$ 9,714.54
$ 8,500.00
$ 21,491.66
$
$ 844,811.31

$ (36,082.67)
$ (47,076.99)
$ 40,683.18
$ 222,322.99
$ 26,084.82
$ (338,304.08)
$ 41,966.20
$ 275,157.57
$ 179,493.06
$ 50,109.57
$
$
$ (70,911.62)
$ (48,871.70)
$ (1,750.92)
$ 292,819.41

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 1,797,776.85

$
$1,171,736.15

. , .... -. . •. ... .

$ 19,745.47
$
$ 1,089,091.62

$
$ 82,644.53

* Assumes 19 Dec 2003 Target Completion



V Praject Resources tat Current Week's Costs by Type

\p \

Tak-lM Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation ($260.66) $2,693.81

004 Site Set-up/Maint $8,129.77

005 Site Coordination $6,861.57 $337.50 $208.52

006 Removal $27,597.19 $3,247.28

007 T&D $10,422.79 $2,623.16

008 Sampling & Analysis ($242.61) $781.88

009 Restoration(BcMill) $34,267.50 $4,100.49 $8,464.50

01 1 Site Coord Follow-up $1,479.78

013 Site Admin/lndirects $11,716.38 $3,421.67 $2,595.78

014 Lodging/Per Dim $11,713.69

018 Community Air Mon. $187.88

09BSod&Seed $6,561.16 $945.00 $630.00 $5,326.79

090 Mlsc Restoration $362.27 $510.28 $5,382.41

19 Fuel.OII.Misc Fid Su $1,898.39

$98,765.38 $11,713.69 $15,373.25 $30,003.18 $5,326.79 $781.88

Extended

$2,433.15

$8,129.77

$7,407.59

$30,844.47

$13,045.96

$539.27

$46,832.49

$1,479.78

$17,733.83

$11,713.69

$187.88

$13,462.95

$6,254.96

$1,898.39

$161,964.16

Saturday, October 25,2003 Page 1 of 1



V PiDJectResoorceshu JTD Costs by Type

M-tao

001 Site Visit

002 Const Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Malnt

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoratlon(Bckfill)

010 Post-Const Malnt.

011 Site Coord Follow-up

013 Site Admin/lndlrects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

099 Non-BIIIable

09B Sod & Seed

09C Garden & Flower Bed

09D Misc Restoration

100 Fee ^

19 Fuel.Oil.Misc Fid Su

Labor Per Diem Equipment

53,931.43 $366.39

$12,643.93

$17,948.64

$23,799.54 $4,538.07

$87,188.74 $4,374.00

$193,675.37 $28,356.35

$93,992.60 $26,250.64

$0.00 $84.38

$237,545.74 $37,868.59

$1,093.28

$16,503.75

$167,533.35 $46,508.52

$130,820.48

$3,900.50

$461.25

$1,215.96 $534.96

$0.00

$48,257.54 $9,660.94

$17,976.43 $5,052.31

Materials Subcontracts Analytical Other Fee

$1,821.86

$150.94

$27,178.82

$17,725.38 $2,700.00

$5,473.96

$2,126.81

$0.00 $7,647.75

$66,878.43

$1,328.78

$0.00

$18,552.47

$83.14 $106,867.13 $0.00

$0.00

$3,839.16 $62,586.57

$6,066.19

$42,870.97

$174,414.17

$27,380.01

Extended

$6,119.67

$12,794.87

$45,127.46

$48,762.98

$97,036.70

$224,158.53

$120,243.24

$7,732.13

$342,292.75

$2 ,422 .06

$16,503.75

$232,594.34

$130,820.48

$3,900.50

$107,411.51

$1,750.92

$0.00

$124,344.21

$6,066.19

$65,899.70

$174,414.17

$27,380.01

Saturday, October 25,2003 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$927,206.78 $131,186.87 $163,690.00 $221,476.92 $172,153.70 $7,647.75 $174,414.17 $1,797,776.18

Saturday, October 25. 2003 Page 2 of 2


